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Billing Code 6717-01-P
DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission
[Project No. 13884-001]

Pennamaguan Tida Power LLC;

Notice of Initial Study Plan Meetings and Revised Process Plan

On June 5, 2014, Commission staff issued aletter to Pennamaquan Tidal Power
LLC (Pennamaguan Tidal) stating that Pennamaguan Tidal’ s proposed study plan for the
Pennamaguan Tidal Power Plant Project (P-13884) filed on December 12, 2013, meets
the requirements of section 5.11 of the Commission’s regulations and that the Integrated
Licensing Process (ILP) can resume. According to section 5.11(e) of the Commission’s
regulations, the next step in the ILP istheinitial study plan meeting. InitsJune 5, 2014,
letter, Commission staff indicated that the initial study plan meeting must be held within
75 days of, but no sooner than 60 days from, June 5, 2014. Accordingly, Pennamaguan
Tidal has scheduled the meetings listed below:

Meetingsin Bangor, ME

Datesand Times:  August 6 and 7, 2014. 8:00 am. to 5:00 p.m.

L ocation: Maine Department of Environmental Protection
Eastern Maine Regional Office
106 Hogan Road, Bangor, Maine 04401

Contact: Ramez Attiya, Pennamaguan Tidal, (281) 467-0846

Meeting in Pembroke, ME
Date and Time: August 8, 2014. 12:00 p.m. to 2:00 p.m.
L ocation: Pembroke Town Office
48 Old County Road
Pembroke, ME 04666
Contact: Ramez Attiya, Pennamaguan Tidal, (281) 467-0846
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A revised process plan that includes new dates for completing the ILP is provided

below:
Responsible Pre-Filing Milestone Date’ FERC
Party Regulation
Pennamaguan | Issue Public Notice for NOI/PAD 7/19/12 5.3(d)(2)
Pennamaguan | File NOI/PAD with FERC 7/19/12 55,5.6
FERC Initiate Tribal Consultation 8/18/12 5.7
I ssue Notice of Commencement of
FERC Proceeding; Scoping Document 1 (SD1) y14/12 58
Project Environmental Site Review and 10/25/12
FERC Scoping Mestings 10/26/12 S8(b)(vill)
All PAD/SD1 Comments and Study
stakeholders Requests Due 12/4/12 5.9
FERC | ssue Scoping Document 2 (if needed) 1/18/13 51
Pennamaguan | File Proposed Study Plan (PSP) 12/12/13 5.11(a)
All Proposed Study Plan Meeting Between 8/4/14 5.11(e)
stakeholders (scheduled for 8/6/14 to 8/8/14) and 8/19/14 '
All
takeholders Proposed Study Plan Comments Due 10/18/14 5.12
Pennamaguan | File Revised Study Plan 11/17/14 5.13(a)
All .
<takeholders Revised Study Plan Comments Due 12/2/14 5.13(b)
FERC Director's Study Plan Determination 12/17/14 5.13(c)
Mandatory
Conditioning | Any Study Disputes Due 1/6/15 5.14(a)
Agencies
Dispute Panel | Third Dispute Panel Member Selected 1/21/15 5.14(d)(3)
Dispute Panel | Dispute Resolution Panel Convenes 1/26/15 5.14(d)
Pennamaguan gﬁgllcant Comments on Study Disputes 13115 5.14(j)
Dispute Panel Dispute Resolution Panel Technical o/5/15 5.14(j)
Conference
Dispute Panel :ﬁfelge Fesoluien serel Hinelngs 2/25/15 5.14(K)
FERC Director's Study Dispute Determination 3/17/15 5.14(1)
Pennamaguan | First Study Season Spri ng/OSitémmer 5.15(a)
Pennamaguan | Initial Study Report 12/17/15 5.15(c)(2)
All Initial Study Report Meeting 1/1/16 5.15(0)(2)

stakeholders
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namaguan niti udy Report Meeting Summary 15(c
Pen Initial Study R Meeting Su 1/16/16 5.15(c)(3)
All Any Disputes/Requests to Amend Study

stakeholders Plan Due sl BUEEE)
All Responses to Disputes/Amendment

stakeholders Requests Due Slarle 2@
FERC Director's Determination on 4/15/16 5.15(c)(6)

Disputes/Amendments

Second study season if necessary. Schedule would be adjusted accordingly.

File Preliminary Licensing Proposal

3
Pennamaguan (PLP) 12/14/16 5.16(a)
All
stakeholders PLP Comments Due 3/14/17 5.16(e)

' If adue date falls on aweekend or holiday, the due date is the following
business day. Dates prior to August 2014 are the dates when the events occurred, rather

than due dates.

2 Commission staff issued a letter on June 5, 2014, requiring the proposed study
plan meeting to be held between August 4, 2014, and August 19, 2014. Subsequent
deadlines in the process plan were calculated from the deadline of August 19, 2014.

% The date for filing of the PLP is a staff estimate.

Dated: July 1, 2014.

Kimberly D. Bose,

Secretary.
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